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1) The November, 1990 Monthly Progress report will be distributed 
this week. 

2) Scrapers continue remaining "hot spots" found in the gamma 
survey. Eberline came out to aid in the gamma survey so that the 
protore materials can be verified as having been picked up. The 
instrument to check this was re-calibrated. The truck 
-fleet continued on PS-17. Dozer work continued sloping JP-WO-11. 
Two other dozers continued work on the JP-WS-15 dump east of the 
Rio Moquino. Fencing and contaminated soil cleanup are also con­
tinuing- Cleanup of the fence posts is pending when time becomes 
available. 

3) The 4th Quarter Financial Report for BIA is being developed. 

4) Ken King of the USBS was vjorking at Paguate on 12/20-12/22/90. 

5) 2nd Annual project slides are being taken from the same locations 
as last year. 

6) Beorge Farris has told Yamie Leeds that, due to some scheduling 
conflict, he is requesting his time with Council be postponed 
till the week of January 28, 1991. 

7) A document identifying the specific requirements to allow L U to 
use the old Warehouse at the Jackpile site has been dra-fted and 
circulated to the various participants for comment. This will 
be forwarded to BIA to address their concerns for health, safety, 
security, and any applicable regulatory items. 

8) Trak-Etch radon detectors for this quarter were replaced; 

9) OW BEHALF OF THE JACKPILE RECLAMATION PROJECT: 

MERRY CHRISTMAS & A HAPPY NEH Y E A R / / / . f / / . ^ 

-1-

CONFIDENTIAL 

9384255 
POL-EPA01-0008785 



!TEN 

Buildino 
Salvage 
81. F:emoval 

Soil/Vegetation 

<-1-th Quat-ter 
Financial F:eport 

F'hase Out of 
Landmark 
F:mclamation 

F:F'M Employment 
(-~greement 

George Fan-is 
BIA Environ-­

mental 
1·1anager 

CONFIDENTIAL 

i~Pfof SUSPENSE LOG 

as of 

STATUS 
,-;,:*;.:,'rl-** 

need Council 
di t-ecti ve 

EST. COJo1PLETION 

pending 

revision of specs final 
report 
12/31/90 

to BIA 12/31/90 

5/31/90 

Council action 3/31/90 

Council Visit 1/21/91 

-1-

RENARKS 

**·X·'**'** 

Fw-thet- demo­
lition/salvage 
pending 

by Ed Kelley 

final date 
depends on 
progess. o-f 
F~eclamation 

Technician 
trainees; 

cw-r-ent 
agt-eement 
e:-:pi res 
8/15/91 

Yamie Leeds to 
coordinate the 
meeting; 

POL-EPA01-0008786 



'' . 

RPM Suspense log Cont'd fer 

ITE/'1 

Hi ghL'IIay 
279 closure 

Semi-Annual 
Sampling 

Remaining 
"Special Case" 

Design issues 

Analysi-::. of 
Envir-onmental 
t·ioni tot-ing 

Reclamation 
Technicians 

FY-19S'1 
BUDGET 

CONFIDENTIAL 

STATUS 

''****** 

new section i-::. 
closed; 

NEvJ projected 
re:·-c•pening 

ground 81. sw-f ace 
L'llater-; 
awaiting results; 

-from 1"1. E:one 
o-f l•Jestcn Eng. 

water s.: L'lleather­
data 

r-eque5:t sent to 
Pet-sonnel Office 

17 application-::. 
rec'd; 
under revi ettJ by 
RPM Df-fi ce; 

- budget package 

request is same 
a-::. 2nd Year Plan 
L<Jork Package 

EST. CONPLETION 

5/31/91 

2/15/91 

11/15/90 

-2-

12/20/90 
delivery 

2nd Quarter 
of 1991 

11/05/90 

01/04/91 

deadlines per 
instr-uctions 

RENARKS 

******* 

haLtl i ng L•Jaste; 
all tra·Hic 
detout-ed over 
old section 

Re/Spec, Inc. 

submit to E:IA 
for reviei•J s.~ 

approval; 

need to 
collect more 
data; 

fill by 12/31 

schedLtle 
inter-view-::. 

dr-aft of 
package sent 
to Tr-easurer 
on 11/30/90 

POL-EPA01-0008787 




